DOCUMENT 03 · EXECUTION

# 90-Day Execution Plan

45 dated tasks between May 4 and July 31, 2026. Every item has an owner, a why, and a success criterion. All are scheduled on Carlos's Google Calendar — filter by "NWM" to see them.

Window: May 4 – July 31, 2026 Owner: Carlos + 12 AI agents

Calendar: carlos@netwebmedia.com (America/Santiago)

## 01 Color Coding on Calendar

| Category | Color | Used for |
|---|---|---|
| CONTENT | Tangerine | AEO posts, comparisons, case studies, email sequences |
| SEO / AEO | Flamingo | Programmatic SEO, data studies, interactive tools |
| BRAND / WEBINARS | Lavender | Brand posts, webinars, opinion pieces |
| OUTBOUND / SALES | Peacock | AI outbound sequences, sales campaigns |
| OPS / INFRA | Basil | Looker Studio boards, dashboards |
| CRO | Sage | Homepage, pricing, modal, live chat |
| PAID MEDIA | Blueberry | Google, YouTube, Meta campaigns |
| PARTNERS | Grape | Reseller program, partner recruitment |
| RETROS + MILESTONES | Tomato | Monthly retros, 90-day review |

## May 2026 — “Proof & Foundation” 14 tasks

| # | Task | Start | End by | Owner | Success |
|---|---|---|---|---|---|
| 1 | CRO Launch new hero + social proof strip | May 4 | May 8 | engineering-lead | Homepage conv rate +30% |
| 2 | CONTENT Publish “AEO Replaces SEO in 2026” cornerstone | May 4 | May 6 | content-strategist | 2k visits W1, 5+ LLM citations |
| 3 | OPS Stand up Looker Studio Pipeline board | May 4 | May 7 | data-analyst | Board live, auto-refresh hourly |
| 4 | OPS Stand up Looker Studio Channel board | May 6 | May 10 | data-analyst | CAC by channel visible |
| 5 | OUTBOUND Build AI outbound sequence #1 (3k prospects) | May 4 | May 11 | sales-director | 120 emails/day, 4% reply, 22 demos |
| 6 | CONTENT Publish “HubSpot vs NetWebMedia” | May 11 | May 13 | content-strategist | Ranks top 10 in 30 days |
| 7 | BRAND Webinar #1: “Dominating ChatGPT Search in 60 Days” | May 11 | May 20 | cmo + Carlos | 250 registrants, 90 attendees |
| 8 | SEO Fix index coverage on 50 state pages | May 11 | May 22 | engineering-lead | 70%+ indexed in GSC |
| 9 | CRO Launch exit-intent AEO audit modal | May 13 | May 15 | engineering-lead | +15 MQL/week |
| 10 | CONTENT Publish “AI CMO vs Traditional CMO: Cost Breakdown” | May 18 | May 20 | content-strategist | 800 visits W1 |

| # | Task | Start | End by | Owner | Success |
|---|---|---|---|---|---|
| 11 | PARTNERS Recruit first 5 reseller partners | May 18 | May 29 | sales-director | 5 signed, 2 deals sourced |
| 12 | SEO Publish “50-State AI Search Report” (data study + PR) | May 25 | May 27 | content-strategist | 15+ backlinks, 1 tier-1 press |
| 13 | CONTENT Ship welcome email sequence (7 emails) | May 25 | May 29 | content + customer-success | 18% trial-to-paid |
| 14 | CONTENT Case Study #1: 847 ChatGPT Citations in 90 Days | May 25 | May 29 | customer-success | Used in 50%+ of sales calls |

## June 2026 — “Scale the Winners” 16 tasks

| # | Task | Start | End by | Owner | Success |
|---|---|---|---|---|---|
| 15 | CONTENT Publish “GoHighLevel vs NetWebMedia” | Jun 1 | Jun 3 | content-strategist | Ranks top 10 in 30 days |
| 16 | PAID Launch Google Ads: Competitor cluster | Jun 1 | Jun 5 | cmo | CPC <$4.50, CAC <$2.4k |
| 17 | CONTENT Ship demo-no-show sequence (5 emails) | Jun 1 | Jun 4 | content-strategist | 25%+ rebook rate |
| 18 | CRO Sticky “See Pricing” button on state pages | Jun 4 | Jun 6 | engineering-lead | +12% page-to-pricing |
| 19 | SEO Publish “Programmatic SEO for Services” playbook | Jun 8 | Jun 10 | content-strategist | 3k visits W1 |

| # | Task | Start | End by | Owner | Success |
|---|---|---|---|---|---|
| 20 | BRAND Publish “Why We Killed Our LinkedIn Strategy” | Jun 8 | Jun 11 | cmo (Carlos byline) | 5k visits, 200 email signups |
| 21 | OUTBOUND Launch AI outbound sequence #2 (scale to 6k) | Jun 8 | Jun 19 | sales-director | 240 emails/day, 4.5% reply |
| 22 | SEO Publish “AEO Benchmarks Q2 2026” report | Jun 15 | Jun 17 | content + data-analyst | 20+ citations, 2 press mentions |
| 23 | CONTENT Case Study #2: 0 to $10k MRR with AI CMO | Jun 15 | Jun 18 | customer-success | Used in sales + ads |
| 24 | PAID Launch Google Ads: Category cluster | Jun 15 | Jun 19 | cmo | CAC <$2.8k |
| 25 | CONTENT Ship trial-to-paid email sequence (6 emails) | Jun 22 | Jun 25 | content + customer-success | 22% trial-to-paid |
| 26 | CONTENT Publish “Chief Outsiders vs NetWebMedia” | Jun 22 | Jun 24 | content-strategist | Ranks top 10 in 30 days |
| 27 | PARTNERS Expand resellers to 15 total | Jun 22 | Jun 30 | sales-director | 15 signed, 8 sourced deals |
| 28 | BRAND Webinar #2: “Building Your AEO Playbook” | Jun 29 | Jul 8 | cmo + Carlos | 350 registrants, 130 attendees |
| 29 | CRO Ship live chat on pricing page | Jun 29 | Jul 3 | engineering-lead | +25% pricing page conv |
| 30 | OUTBOUND Publish “6,000 Emails, 4.2% Reply Rate” data post | Jun 29 | Jul 1 | sales + content | 5 tier-2 press mentions |

## July 2026 — “Amplify + Review” 15 tasks

| # | Task | Start | End by | Owner | Success |
|---|---|---|---|---|---|
| 31 | SEO Build interactive tool “What ChatGPT Says About You” | Jul 6 | Jul 17 | engineering + content | 2k tool uses/mo |
| 32 | PAID Launch YouTube pre-roll campaign | Jul 6 | Jul 10 | cmo + creative-director | CPV <$0.05, 500k views |
| 33 | CONTENT Publish “90-Day Onboarding Inside a Fractional CMO” | Jul 6 | Jul 8 | customer + content | 1.5k visits, 12 MQLs |
| 34 | CONTENT Publish “ActiveCampaign vs NetWebMedia” | Jul 13 | Jul 15 | content-strategist | Ranks top 10 in 60 days |
| 35 | BRAND Publish “LATAM SMB Marketing: The $4B Untapped Market” | Jul 13 | Jul 15 | cmo (Carlos byline) | 3 tier-2 press mentions |
| 36 | PAID Launch Meta retargeting campaign | Jul 13 | Jul 17 | cmo + creative-director | ROAS >3× |
| 37 | BRAND Publish “The $249 CMO: What You Actually Get” | Jul 20 | Jul 22 | cmo + content | +18% Lite tier conversions |
| 38 | PARTNERS Launch Partner Program publicly | Jul 20 | Jul 24 | sales-director + cmo | 10 inbound partner applications |
| 39 | CONTENT Ship retainer-upsell email sequence (5 emails) | Jul 20 | Jul 23 | content + customer-success | 15% quarterly upsell rate |

| # | Task | Start | End by | Owner | Success |
|---|---|---|---|---|---|
| 40 | CONTENT Publish “100 Days of AEO: What Worked” retro | Jul 27 | Jul 29 | content + cmo | 4k visits, 30+ LLM citations |
| 41 | CONTENT Publish “AI Marketing Agency Pricing 2026 Benchmarks” | Jul 27 | Jul 30 | content + data-analyst | 15+ backlinks |
| 42 | PARTNERS Expand resellers to 25 total | Jul 27 | Jul 31 | sales-director | 25 signed, 10 sourced deals |
| 43 | RETRO June monthly review vs plan | Jul 6 | — | CMO + Carlos | Written retro + 1 kill / 1 double-down |
| 44 | RETRO July monthly review vs plan | Jul 31 | — | CMO + Carlos | Written retro + plan update |
| 45 | 90-DAY REVIEW Reset channel budgets for Q3 | Jul 31, 2pm | — | CMO + Carlos + agents | Q3 budget v2 approved, OKRs refreshed |

## 02 90-Day Gate Criteria (Jul 31 review)

To continue on the Base scenario, we must hit:

| Metric | Floor (Base) | Stretch (Bull) | Trigger Bear pivot |
|---|---|---|---|
| MRR | $32,000 | $45,000 | < $28,000 |
| Paying clients | 38 | 52 | < 30 |
| LLM citations tracked | 400+ | 650+ | < 250 |

| Metric | Floor (Base) | Stretch (Bull) | Trigger Bear pivot |
|---|---|---|---|
| Pipeline (60-day $ coverage) | $145k | $200k | < $100k |
| CAC (blended) | < $2,400 | < $1,800 | > $3,500 |
| Partners signed | 25 | 32 | < 15 |

**BEAR PIVOT**

Pause fCMO Lite acquisition. Concentrate demand on fCMO Growth ($999) + fCMO Scale ($2,499) + CRM $449. Don't wait to pull that lever. *(Updated post-repricing 2026-04-21.)*

## 03 Dependencies & Pre-Flight (DO BEFORE KICKOFF)

1. — the loader is now gated ( `window.NWM_META_PIXEL_ID` defaults to empty across all customer-facing pages). Set the real ID before Task 16 (Jun 1) and Task 36 (Jul 13); without it, no conversion attribution on paid spend.
2. `styles.css` — conflicts with canonical `css/styles.css` (Gulf palette). Delete the stray one or confirm it's template leftover.
3. per CEO directive. Disable coupon in Stripe/CRM backend.
4. before May 4 so all agents reference the same source of truth.
5. ($249 / $999 / $2,499) to the live site ( `pricing.html` , `services.html` , `index.html` , `partners.html` , `pricing-onepager.html` , `email-templates/partner-2.html` ). Engineering-lead handoff.
6. in the business plan §7 (5-year) and §8 (M12 mix) at new ACVs — finance-controller handoff.

## Related documents

- Business Plan — strategy + financial model
- Marketing Plan — full demand-gen playbook
- Brand Book — identity system

*Last updated: April 21, 2026. Any date change here should auto-sync to Google Calendar per the standing workflow rule.*



© 2026 NetWebMedia. Internal planning document.