

# 90-Day Execution Plan

45 dated tasks between May 4 and July 31, 2026. Every item has an owner, a why, and a success criterion. All are scheduled on Carlos’s Google Calendar — filter by “NWM” to see them.

Window: May 4 – July 31, 2026    Owner: Carlos + 12 AI agents

Calendar: carlos@netwebmedia.com (America/Santiago)

## 01 Color Coding on Calendar

| Category            | Color     | Used for                                              |
|---------------------|-----------|-------------------------------------------------------|
| CONTENT             | Tangerine | AEO posts, comparisons, case studies, email sequences |
| SEO / AEO           | Flamingo  | Programmatic SEO, data studies, interactive tools     |
| BRAND / WEBINARS    | Lavender  | Brand posts, webinars, opinion pieces                 |
| OUTBOUND / SALES    | Peacock   | AI outbound sequences, sales campaigns                |
| OPS / INFRA         | Basil     | Looker Studio boards, dashboards                      |
| CRO                 | Sage      | Homepage, pricing, modal, live chat                   |
| PAID MEDIA          | Blueberry | Google, YouTube, Meta campaigns                       |
| PARTNERS            | Grape     | Reseller program, partner recruitment                 |
| RETROS + MILESTONES | Tomato    | Monthly retros, 90-day review                         |

## May 2026 — “Proof & Foundation” 14 tasks

| #  | Task                                                               | Start  | End by | Owner              | Success                            |
|----|--------------------------------------------------------------------|--------|--------|--------------------|------------------------------------|
| 1  | <b>CRO</b> Launch new hero + social proof strip                    | May 4  | May 8  | engineering-lead   | Homepage conv rate +30%            |
| 2  | <b>CONTENT</b> Publish “AEO Replaces SEO in 2026” cornerstone      | May 4  | May 6  | content-strategist | 2k visits W1, 5+ LLM citations     |
| 3  | <b>OPS</b> Stand up Looker Studio Pipeline board                   | May 4  | May 7  | data-analyst       | Board live, auto-refresh hourly    |
| 4  | <b>OPS</b> Stand up Looker Studio Channel board                    | May 6  | May 10 | data-analyst       | CAC by channel visible             |
| 5  | <b>OUTBOUND</b> Build AI outbound sequence #1 (3k prospects)       | May 4  | May 11 | sales-director     | 120 emails/day, 4% reply, 22 demos |
| 6  | <b>CONTENT</b> Publish “HubSpot vs NetWebMedia”                    | May 11 | May 13 | content-strategist | Ranks top 10 in 30 days            |
| 7  | <b>BRAND</b> Webinar #1: “Dominating ChatGPT Search in 60 Days”    | May 11 | May 20 | cmo + Carlos       | 250 registrants, 90 attendees      |
| 8  | <b>SEO</b> Fix index coverage on 50 state pages                    | May 11 | May 22 | engineering-lead   | 70%+ indexed in GSC                |
| 9  | <b>CRO</b> Launch exit-intent AEO audit modal                      | May 13 | May 15 | engineering-lead   | +15 MQL/week                       |
| 10 | <b>CONTENT</b> Publish “AI CMO vs Traditional CMO: Cost Breakdown” | May 18 | May 20 | content-strategist | 800 visits W1                      |

| #  | Task                                                             | Start  | End by | Owner                      | Success                       |
|----|------------------------------------------------------------------|--------|--------|----------------------------|-------------------------------|
| 11 | <b>PARTNERS</b> Recruit first 5 reseller partners                | May 18 | May 29 | sales-director             | 5 signed, 2 deals sourced     |
| 12 | <b>SEO</b> Publish "50-State AI Search Report" (data study + PR) | May 25 | May 27 | content-strategist         | 15+ backlinks, 1 tier-1 press |
| 13 | <b>CONTENT</b> Ship welcome email sequence (7 emails)            | May 25 | May 29 | content + customer-success | 18% trial-to-paid             |
| 14 | <b>CONTENT</b> Case Study #1: 847 ChatGPT Citations in 90 Days   | May 25 | May 29 | customer-success           | Used in 50%+ of sales calls   |

## June 2026 — "Scale the Winners" 16 tasks

| #  | Task                                                        | Start | End by | Owner              | Success                  |
|----|-------------------------------------------------------------|-------|--------|--------------------|--------------------------|
| 15 | <b>CONTENT</b> Publish "GoHighLevel vs NetWebMedia"         | Jun 1 | Jun 3  | content-strategist | Ranks top 10 in 30 days  |
| 16 | <b>PAID</b> Launch Google Ads: Competitor cluster           | Jun 1 | Jun 5  | cmo                | CPC <\$4.50, CAC <\$2.4k |
| 17 | <b>CONTENT</b> Ship demo-no-show sequence (5 emails)        | Jun 1 | Jun 4  | content-strategist | 25%+ rebook rate         |
| 18 | <b>CRO</b> Sticky "See Pricing" button on state pages       | Jun 4 | Jun 6  | engineering-lead   | +12% page-to-pricing     |
| 19 | <b>SEO</b> Publish "Programmatic SEO for Services" playbook | Jun 8 | Jun 10 | content-strategist | 3k visits W1             |
|    |                                                             |       |        |                    |                          |

| #  | Task                                                              | Start  | End by | Owner                      | Success                         |
|----|-------------------------------------------------------------------|--------|--------|----------------------------|---------------------------------|
| 20 | <b>BRAND</b> Publish "Why We Killed Our LinkedIn Strategy"        | Jun 8  | Jun 11 | cmo (Carlos byline)        | 5k visits, 200 email signups    |
| 21 | <b>OUTBOUND</b> Launch AI outbound sequence #2 (scale to 6k)      | Jun 8  | Jun 19 | sales-director             | 240 emails/day, 4.5% reply      |
| 22 | <b>SEO</b> Publish "AEO Benchmarks Q2 2026" report                | Jun 15 | Jun 17 | content + data-analyst     | 20+ citations, 2 press mentions |
| 23 | <b>CONTENT</b> Case Study #2: 0 to \$10k MRR with AI CMO          | Jun 15 | Jun 18 | customer-success           | Used in sales + ads             |
| 24 | <b>PAID</b> Launch Google Ads: Category cluster                   | Jun 15 | Jun 19 | cmo                        | CAC <\$2.8k                     |
| 25 | <b>CONTENT</b> Ship trial-to-paid email sequence (6 emails)       | Jun 22 | Jun 25 | content + customer-success | 22% trial-to-paid               |
| 26 | <b>CONTENT</b> Publish "Chief Outsiders vs NetWebMedia"           | Jun 22 | Jun 24 | content-strategist         | Ranks top 10 in 30 days         |
| 27 | <b>PARTNERS</b> Expand resellers to 15 total                      | Jun 22 | Jun 30 | sales-director             | 15 signed, 8 sourced deals      |
| 28 | <b>BRAND</b> Webinar #2: "Building Your AEO Playbook"             | Jun 29 | Jul 8  | cmo + Carlos               | 350 registrants, 130 attendees  |
| 29 | <b>CRO</b> Ship live chat on pricing page                         | Jun 29 | Jul 3  | engineering-lead           | +25% pricing page conv          |
| 30 | <b>OUTBOUND</b> Publish "6,000 Emails, 4.2% Reply Rate" data post | Jun 29 | Jul 1  | sales + content            | 5 tier-2 press mentions         |

## July 2026 — “Amplify + Review” 15 tasks

| #  | Task                                                                 | Start  | End by | Owner                      | Success                         |
|----|----------------------------------------------------------------------|--------|--------|----------------------------|---------------------------------|
| 31 | <b>SEO</b> Build interactive tool “What ChatGPT Says About You”      | Jul 6  | Jul 17 | engineering + content      | 2k tool uses/mo                 |
| 32 | <b>PAID</b> Launch YouTube pre-roll campaign                         | Jul 6  | Jul 10 | cmo + creative-director    | CPV <\$0.05, 500k views         |
| 33 | <b>CONTENT</b> Publish “90-Day Onboarding Inside a Fractional CMO”   | Jul 6  | Jul 8  | customer + content         | 1.5k visits, 12 MQLs            |
| 34 | <b>CONTENT</b> Publish “ActiveCampaign vs NetWebMedia”               | Jul 13 | Jul 15 | content-strategist         | Ranks top 10 in 60 days         |
| 35 | <b>BRAND</b> Publish “LATAM SMB Marketing: The \$4B Untapped Market” | Jul 13 | Jul 15 | cmo (Carlos byline)        | 3 tier-2 press mentions         |
| 36 | <b>PAID</b> Launch Meta retargeting campaign                         | Jul 13 | Jul 17 | cmo + creative-director    | ROAS >3×                        |
| 37 | <b>BRAND</b> Publish “The \$249 CMO: What You Actually Get”          | Jul 20 | Jul 22 | cmo + content              | +18% Lite tier conversions      |
| 38 | <b>PARTNERS</b> Launch Partner Program publicly                      | Jul 20 | Jul 24 | sales-director + cmo       | 10 inbound partner applications |
| 39 | <b>CONTENT</b> Ship retainer-upsell email sequence (5 emails)        | Jul 20 | Jul 23 | content + customer-success | 15% quarterly upsell rate       |

| #  | Task                                                                 | Start       | End by | Owner                  | Success                                |
|----|----------------------------------------------------------------------|-------------|--------|------------------------|----------------------------------------|
| 40 | <b>CONTENT</b> Publish "100 Days of AEO: What Worked" retro          | Jul 27      | Jul 29 | content + cmo          | 4k visits, 30+ LLM citations           |
| 41 | <b>CONTENT</b> Publish "AI Marketing Agency Pricing 2026 Benchmarks" | Jul 27      | Jul 30 | content + data-analyst | 15+ backlinks                          |
| 42 | <b>PARTNERS</b> Expand resellers to 25 total                         | Jul 27      | Jul 31 | sales-director         | 25 signed, 10 sourced deals            |
| 43 | <b>RETRO</b> June monthly review vs plan                             | Jul 6       | —      | CMO + Carlos           | Written retro + 1 kill / 1 double-down |
| 44 | <b>RETRO</b> July monthly review vs plan                             | Jul 31      | —      | CMO + Carlos           | Written retro + plan update            |
| 45 | <b>90-DAY REVIEW</b> Reset channel budgets for Q3                    | Jul 31, 2pm | —      | CMO + Carlos + agents  | Q3 budget v2 approved, OKRs refreshed  |

## 02 90-Day Gate Criteria (Jul 31 review)

To continue on the Base scenario, we must hit:

| Metric                | Floor (Base) | Stretch (Bull) | Trigger Bear pivot |
|-----------------------|--------------|----------------|--------------------|
| MRR                   | \$32,000     | \$45,000       | < \$28,000         |
| Paying clients        | 38           | 52             | < 30               |
| LLM citations tracked | 400+         | 650+           | < 250              |
|                       |              |                |                    |

| Metric                        | Floor (Base) | Stretch (Bull) | Trigger Bear pivot |
|-------------------------------|--------------|----------------|--------------------|
| Pipeline (60-day \$ coverage) | \$145k       | \$200k         | < \$100k           |
| CAC (blended)                 | < \$2,400    | < \$1,800      | > \$3,500          |
| Partners signed               | 25           | 32             | < 15               |

### BEAR PIVOT

Pause fCMO Starter acquisition. Concentrate demand on fCMO Growth (\$999) + fCMO Premium (\$2,490) + CRM \$449. *Don't wait to pull that lever. (Updated post-repricing 2026-04-21.)*

## 03 Dependencies & Pre-Flight (DO BEFORE KICKOFF)

1. `window.NWM_META_PIXEL_ID` — the loader is now gated ( `window.NWM_META_PIXEL_ID` defaults to empty across all customer-facing pages). Set the real ID before Task 16 (Jun 1) and Task 36 (Jul 13); without it, no conversion attribution on paid spend.
2. `styles.css` — conflicts with canonical `css/styles.css` (Gulf palette). Delete the stray one or confirm it's template leftover.
3. `stripe.com` per CEO directive. Disable coupon in Stripe/CRM backend.
4. `source of truth` before May 4 so all agents reference the same source of truth.
5. `pricing.html` , `services.html` , `index.html` , `partners.html` , `pricing-onepager.html` , `email-templates/partner-2.html` ). Engineering-lead handoff.
6. `finance-controller` in the business plan §7 (5-year) and §8 (M12 mix) at new ACVs — finance-controller handoff.

## Related documents

- [Business Plan](#) — strategy + financial model
- [Marketing Plan](#) — full demand-gen playbook
- [Brand Book](#) — identity system

*Last updated: April 21, 2026. Any date change here should auto-sync to Google Calendar per the standing workflow rule.*

[Overview](#) · [Business Plan](#) · [Marketing Plan](#) · [Brand Book](#)

© 2026 NetWebMedia. Internal planning document.