

90-Day Execution Plan

45 dated tasks between May 4 and July 31, 2026. Every item has an owner, a why, and a success criterion. All are scheduled on Carlos’s Google Calendar — filter by “NWM” to see them.

Window: May 4 – July 31, 2026 Owner: Carlos + 12 AI agents

Calendar: carlos@netwebmedia.com (America/Santiago)

01 Color Coding on Calendar

Category	Color	Used for
CONTENT	Tangerine	AEO posts, comparisons, case studies, email sequences
SEO / AEO	Flamingo	Programmatic SEO, data studies, interactive tools
BRAND / WEBINARS	Lavender	Brand posts, webinars, opinion pieces
OUTBOUND / SALES	Peacock	AI outbound sequences, sales campaigns
OPS / INFRA	Basil	Looker Studio boards, dashboards
CRO	Sage	Homepage, pricing, modal, live chat
PAID MEDIA	Blueberry	Google, YouTube, Meta campaigns
PARTNERS	Grape	Reseller program, partner recruitment
RETROS + MILESTONES	Tomato	Monthly retros, 90-day review

May 2026 — “Proof & Foundation” 14 tasks

#	Task	Start	End by	Owner	Success
1	CRO Launch new hero + social proof strip	May 4	May 8	engineering-lead	Homepage conv rate +30%
2	CONTENT Publish “AEO Replaces SEO in 2026” cornerstone	May 4	May 6	content-strategist	2k visits W1, 5+ LLM citations
3	OPS Stand up Looker Studio Pipeline board	May 4	May 7	data-analyst	Board live, auto-refresh hourly
4	OPS Stand up Looker Studio Channel board	May 6	May 10	data-analyst	CAC by channel visible
5	OUTBOUND Build AI outbound sequence #1 (3k prospects)	May 4	May 11	sales-director	120 emails/day, 4% reply, 22 demos
6	CONTENT Publish “HubSpot vs NetWebMedia”	May 11	May 13	content-strategist	Ranks top 10 in 30 days
7	BRAND Webinar #1: “Dominating ChatGPT Search in 60 Days”	May 11	May 20	cmo + Carlos	250 registrants, 90 attendees
8	SEO Fix index coverage on 50 state pages	May 11	May 22	engineering-lead	70%+ indexed in GSC
9	CRO Launch exit-intent AEO audit modal	May 13	May 15	engineering-lead	+15 MQL/week
10	CONTENT Publish “AI CMO vs Traditional CMO: Cost Breakdown”	May 18	May 20	content-strategist	800 visits W1

#	Task	Start	End by	Owner	Success
11	PARTNERS Recruit first 5 reseller partners	May 18	May 29	sales-director	5 signed, 2 deals sourced
12	SEO Publish "50-State AI Search Report" (data study + PR)	May 25	May 27	content-strategist	15+ backlinks, 1 tier-1 press
13	CONTENT Ship welcome email sequence (7 emails)	May 25	May 29	content + customer-success	18% trial-to-paid
14	CONTENT Case Study #1: 847 ChatGPT Citations in 90 Days	May 25	May 29	customer-success	Used in 50%+ of sales calls

June 2026 — "Scale the Winners" 16 tasks

#	Task	Start	End by	Owner	Success
15	CONTENT Publish "GoHighLevel vs NetWebMedia"	Jun 1	Jun 3	content-strategist	Ranks top 10 in 30 days
16	PAID Launch Google Ads: Competitor cluster	Jun 1	Jun 5	cmo	CPC <\$4.50, CAC <\$2.4k
17	CONTENT Ship demo-no-show sequence (5 emails)	Jun 1	Jun 4	content-strategist	25%+ rebook rate
18	CRO Sticky "See Pricing" button on state pages	Jun 4	Jun 6	engineering-lead	+12% page-to-pricing
19	SEO Publish "Programmatic SEO for Services" playbook	Jun 8	Jun 10	content-strategist	3k visits W1

#	Task	Start	End by	Owner	Success
20	BRAND Publish "Why We Killed Our LinkedIn Strategy"	Jun 8	Jun 11	cmo (Carlos byline)	5k visits, 200 email signups
21	OUTBOUND Launch AI outbound sequence #2 (scale to 6k)	Jun 8	Jun 19	sales-director	240 emails/day, 4.5% reply
22	SEO Publish "AEO Benchmarks Q2 2026" report	Jun 15	Jun 17	content + data-analyst	20+ citations, 2 press mentions
23	CONTENT Case Study #2: 0 to \$10k MRR with AI CMO	Jun 15	Jun 18	customer-success	Used in sales + ads
24	PAID Launch Google Ads: Category cluster	Jun 15	Jun 19	cmo	CAC <\$2.8k
25	CONTENT Ship trial-to-paid email sequence (6 emails)	Jun 22	Jun 25	content + customer-success	22% trial-to-paid
26	CONTENT Publish "Chief Outsiders vs NetWebMedia"	Jun 22	Jun 24	content-strategist	Ranks top 10 in 30 days
27	PARTNERS Expand resellers to 15 total	Jun 22	Jun 30	sales-director	15 signed, 8 sourced deals
28	BRAND Webinar #2: "Building Your AEO Playbook"	Jun 29	Jul 8	cmo + Carlos	350 registrants, 130 attendees
29	CRO Ship live chat on pricing page	Jun 29	Jul 3	engineering-lead	+25% pricing page conv
30	OUTBOUND Publish "6,000 Emails, 4.2% Reply Rate" data post	Jun 29	Jul 1	sales + content	5 tier-2 press mentions

July 2026 — “Amplify + Review” 15 tasks

#	Task	Start	End by	Owner	Success
31	SEO Build interactive tool “What ChatGPT Says About You”	Jul 6	Jul 17	engineering + content	2k tool uses/mo
32	PAID Launch YouTube pre-roll campaign	Jul 6	Jul 10	cmo + creative-director	CPV <\$0.05, 500k views
33	CONTENT Publish “90-Day Onboarding Inside a Fractional CMO”	Jul 6	Jul 8	customer + content	1.5k visits, 12 MQLs
34	CONTENT Publish “ActiveCampaign vs NetWebMedia”	Jul 13	Jul 15	content-strategist	Ranks top 10 in 60 days
35	BRAND Publish “LATAM SMB Marketing: The \$4B Untapped Market”	Jul 13	Jul 15	cmo (Carlos byline)	3 tier-2 press mentions
36	PAID Launch Meta retargeting campaign	Jul 13	Jul 17	cmo + creative-director	ROAS >3×
37	BRAND Publish “The \$249 CMO: What You Actually Get”	Jul 20	Jul 22	cmo + content	+18% Starter tier conversions
38	PARTNERS Launch Partner Program publicly	Jul 20	Jul 24	sales-director + cmo	10 inbound partner applications
39	CONTENT Ship retainer-upsell email sequence (5 emails)	Jul 20	Jul 23	content + customer-success	15% quarterly upsell rate

#	Task	Start	End by	Owner	Success
40	CONTENT Publish "100 Days of AEO: What Worked" retro	Jul 27	Jul 29	content + cmo	4k visits, 30+ LLM citations
41	CONTENT Publish "AI Marketing Agency Pricing 2026 Benchmarks"	Jul 27	Jul 30	content + data-analyst	15+ backlinks
42	PARTNERS Expand resellers to 25 total	Jul 27	Jul 31	sales-director	25 signed, 10 sourced deals
43	RETRO June monthly review vs plan	Jul 6	—	CMO + Carlos	Written retro + 1 kill / 1 double-down
44	RETRO July monthly review vs plan	Jul 31	—	CMO + Carlos	Written retro + plan update
45	90-DAY REVIEW Reset channel budgets for Q3	Jul 31, 2pm	—	CMO + Carlos + agents	Q3 budget v2 approved, OKRs refreshed

02 90-Day Gate Criteria (Jul 31 review)

To continue on the Base scenario (Lever B, mix shift), we must hit. Ramp assumptions: ~2–4 retainer clients/mo (smooth S-curve from 5 today to 90 at M12); MRR +\$2.5–\$10k/mo depending on tier mix.

Metric	Floor (Base)	Stretch (Bull)	Trigger Bear pivot
MRR	\$38,000	\$50,000	< \$28,000
Paying clients (total)	35	50	< 25

Metric	Floor (Base)	Stretch (Bull)	Trigger Bear pivot
Retainer clients (core)	14	22	< 10
Premium tier clients	4	8	< 2
LLM citations tracked	300+	450+	< 180
Pipeline (60-day \$ coverage)	\$120k	\$180k	< \$80k
CAC (blended)	< \$1,100	< \$850	> \$1,400
CAC (Premium tier)	< \$3,000	< \$2,400	> \$3,800
Partners signed	12	18	< 6

BEAR PIVOT (LEVER B, 2026-05-21 SMOOTHED RAMP)

If MRR < \$28k by Jul 31: Pause fCMO Starter acquisition entirely. Concentrate all sales efforts on fCMO Growth (\$999) + fCMO Premium (\$2,490) + CRM \$449 white-label. Shift strategy to Starter→Growth/Premium upgrade funnel (organic inbound only). Redirect paid acquisition budget to Premium LTV:CAC (10.1x) and Growth (6.5x) only. Rationale: At new pricing, Starter has low volume and 3.1x LTV:CAC; Premium/Growth carry the revenue engine.

03 **Dependencies & Pre-Flight (DO BEFORE KICKOFF)**

- 1. **Conversion Attribution** — the loader is now gated (`window.NWM_META_PIXEL_ID` defaults to empty across all customer-facing pages). Set the real ID before Task 16 (Jun 1) and Task 36 (Jul 13); without it, no conversion attribution on paid spend.
- 2. **Styling** `styles.css` — conflicts with canonical `css/styles.css` (Gulf palette). Delete the stray one or confirm it's template leftover.
- 3. **Coupons** — `coupons` per CEO directive. Disable coupon in Stripe/CRM backend.

4. before May 4 so all agents reference the same source of truth.
5. (\$249 / \$999 / \$2,490) to the live site ([pricing.html](#) , [services.html](#) , [index.html](#) , [partners.html](#) , [pricing-onepager.html](#) , [email-templates/partner-2.html](#)). Engineering-lead handoff.
6. in the business plan §7 (5-year) and §8 (M12 mix) at new ACVs — finance-controller handoff.

Related documents

- [Business Plan](#) — strategy + financial model
- [Marketing Plan](#) — full demand-gen playbook
- [Brand Book](#) — identity system

Last updated: April 21, 2026. Any date change here should auto-sync to Google Calendar per the standing workflow rule.

[Overview](#) · [Business Plan](#) · [Marketing Plan](#) · [Brand Book](#)

© 2026 NetWebMedia. Internal planning document.